

GrounUp Enterprise Specification

Phase 32 - Enterprise Validation, UAT, Pilot, Migration, Launch & Go-Live Certification

Version 1.0.0 | Implementation-ready | NOT CERTIFIED / NOT YET EXECUTED

1. Mission

Provide the controlled acceptance system that validates the complete GrounUp platform, executes UAT and pilot programs, governs migration/cutover, verifies production, and records final release certification.

2. Truthful Certification Boundary

Building Phase 32 does not mean GrounUp has passed UAT, pilot, migration or production certification. Those states require real executions, evidence and authorized signoffs.

3. Enterprise Validation

Prior-phase requirements and gates are closed through traceable test results, evidence, defects, risks and explicit acceptance decisions.

4. UAT

Representative business personas execute critical end-to-end workflows. UAT evidence and business signoff remain distinct from engineering test results.

5. Pilot

A controlled tenant cohort validates configuration, onboarding, usability, operations, support and real adoption before broad release.

6. Migration

Source assessment, mapping, cleansing, dry runs, exception handling, reconciliation and recovery strategy protect customer data during transition.

7. Cutover and Go-Live

A dependency-ordered cutover plan, change freeze, command center, communications and formal GO/NO-GO decision govern production launch.

8. Production Verification and Hypercare

Critical production workflows, tenant boundaries and operational health are verified immediately after cutover, followed by bounded hypercare.

9. Final Certification

Business, Product, Security, Data, Operations, Commercial and Pilot/UAT approvals aggregate into a certification decision for the exact release/artifact/configuration scope.

10. Release Archive

The final archive preserves specifications, manifests, code/package references, evidence, approvals, known issues, residual risks and post-go-live review.

11. Execution Order

Requirements closure -> integrated validation -> UAT -> pilot -> migration dry run/reconciliation -> cutover readiness -> GO/NO-GO -> production verification -> hypercare -> final certification -> release archive.

Validation and Certification Modules

ID	Module	Layer	Purpose
P32-MOD-001	Enterprise Validation Control Plane	Validation	Master acceptance status, evidence and approvals
P32-MOD-002	Requirements Closure Service	Validation	Close requirements only with mapped passing evidence
P32-MOD-003	Traceability Closure Service	Validation	End-to-end requirement/test/evidence/signoff traceability
P32-MOD-004	Integrated Validation Service	Validation	Cross-module system and workflow validation
P32-MOD-005	Regression Certification Service	Validation	Release regression evidence and exceptions
P32-MOD-006	Security Acceptance Service	Acceptance	Phase 28/31 security evidence and acceptance
P32-MOD-007	Performance Acceptance Service	Acceptance	Capacity, latency, throughput and scale acceptance
P32-MOD-008	Accessibility Acceptance Service	Acceptance	Accessibility validation and exception governance
P32-MOD-009	Data Acceptance Service	Acceptance	Migration/data quality/reconciliation acceptance
P32-MOD-010	Analytics Acceptance Service	Acceptance	Phase 29 analytics/metric/report acceptance
P32-MOD-011	AI Acceptance Service	Acceptance	AI grounding, permission, confidence and human-control acceptance
P32-MOD-012	Commercial Acceptance Service	Acceptance	Phase 30 plan/billing/entitlement acceptance
P32-MOD-013	Operational Acceptance Service	Acceptance	Runbooks, monitoring, backup/restore, DR and support acceptance
P32-MOD-014	UAT Program Service	UAT	UAT cycles, scope, personas, environments and signoffs
P32-MOD-015	UAT Scenario Registry	UAT	Business workflow scenarios and expected outcomes
P32-MOD-016	UAT Evidence Service	UAT	Screenshots/logs/results/comments and evidence chain
P32-MOD-017	Pilot Tenant Service	Pilot	Pilot cohort, eligibility, approvals and lifecycle
P32-MOD-018	Pilot Readiness Service	Pilot	Tenant/config/data/training/support readiness gates
P32-MOD-019	Pilot Monitoring Service	Pilot	Pilot health, adoption, defects, incidents and feedback
P32-MOD-020	Pilot Feedback Service	Pilot	Structured user/admin feedback and disposition
P32-MOD-021	Migration Assessment Service	Migration	Source inventory, mapping, volume and quality assessment
P32-MOD-022	Migration Mapping Service	Migration	Source-to-target field/object/rule mappings
P32-MOD-023	Migration Transformation Service	Migration	Controlled transformation and cleansing rules
P32-MOD-024	Migration Execution Service	Migration	Dry-run and production migration orchestration
P32-MOD-025	Migration Reconciliation Service	Migration	Counts, balances, relationships and exception reconciliation
P32-MOD-026	Migration Exception Service	Migration	Quarantine, remediation, waiver and retry handling
P32-MOD-027	Cutover Orchestrator	Go-Live	Dependency-ordered cutover plan and execution
P32-MOD-028	Change Freeze Service	Go-Live	Freeze scope, exceptions and release protection
P32-MOD-029	Go-Live Command Center	Go-Live	Decision, execution status, issues, communications and owners
P32-MOD-030	Production Verification Service	Go-Live	Post-deploy smoke, business and tenant verification
P32-MOD-031	Launch Communications Service	Launch	Customer/internal launch communications and evidence
P32-MOD-032	Training Program Service	Enablement	Role-based training curriculum, completion and validation
P32-MOD-033	Admin Enablement Service	Enablement	Tenant administrator configuration and operating readiness
P32-MOD-034	Support Readiness Service	Support	Support staffing, routing, KB/runbooks and escalation readiness
P32-MOD-035	Hypercare Service	Support	Time-bounded enhanced monitoring/support after launch
P32-MOD-036	Defect Management Service	Governance	Severity, owner, fix, retest and release disposition

ID	Module	Layer	Purpose
P32-MOD-037	Issue Management Service	Governance	Operational/business issue ownership and resolution
P32-MOD-038	Risk Acceptance Service	Governance	Risk register, mitigation, residual risk and approval
P32-MOD-039	Known Issue Registry	Governance	Approved known limitations and customer/internal communication
P32-MOD-040	Acceptance Approval Service	Governance	Named business/product/security/operations approval workflow
P32-MOD-041	Go-Live Certification Service	Certification	Final gate aggregation and certification decision
P32-MOD-042	Release Evidence Vault	Certification	Immutable final evidence package and references
P32-MOD-043	Customer Success Handoff	Post Launch	Adoption/health/renewal ownership handoff
P32-MOD-044	Post-GoLive Review Service	Post Launch	Stabilization review, lessons and corrective actions
P32-MOD-045	KPI Baseline Service	Post Launch	Pre/post launch success and adoption baseline
P32-MOD-046	Release Archive Service	Certification	Final versioned GES v1.0 release archive

Final Signoff Matrix

Approval	Approver Role	Scope	Status	Requirement
Business Acceptance	Business Owner	Critical workflows/UAT/business rules	Pending evidence	Required
Product Acceptance	Product Owner	Scope, requirements, UX, known issues	Pending evidence	Required
Security Acceptance	Security Authority	Security/privacy/tenant/supply-chain gates	Pending evidence	Required
Data Acceptance	Data/Migration Owner	Migration, reconciliation, analytics data	Pending evidence	Required if migration/data
Operations Acceptance	SRE/Operations Owner	Monitoring, support, backup/restore, DR	Pending evidence	Required
Commercial Acceptance	Finance/RevOps/Product	Billing, entitlements, plans, usage	Pending evidence	Required for SaaS
Customer/Pilot Acceptance	Authorized Pilot/UAT Sponsor	Pilot/UAT exit criteria	Pending evidence	Required before broad launch
Executive Go-Live	Authorized Go-Live Authority	Aggregated go/no-go decision	Pending evidence	Final